EXTENSION OF TIME PROPOSAL

1	Name of Work	providing & Supplying Tailoring Machine to Board no: 10 Residency (Doddabommanahalli) Vidyaranyapura Sub Divn.
2	Amount of Work Portion	1699698=00
3	Estimated Cost	20.00 Lakhs
4	Name of Contractor	N. Lokanath Reddy
5	Agreement No	77/19-20.
6	No and date under which work order issued	77/19-20, Date: 14-08-2019
7	Time limit originally fixed for completion	60 Days.
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	-
10	Extension granted if any	-
	i)	-
	ii)	-
11	Work carried out by the contractor during the original period stipulated in the contract	-
12	Work carried out during 1st extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	422 14.10.19 to 10.12.20.
15	Date of recommending time limit applied for	
16	Whether the original application of the contractor is enclosed.	
17	Balance of work remaining to be done	-
18	Probable time required for completion of remaining work	10.12.20.
19	Cost of work charged establishment charged on the work after the expairy of original period.	-
20	Whether notice as per clause of contract has been issued.	materials supplied in time, Delay in distribution to Benificiary & Delay due to corona covid-19 - EOT may be approved with nominal penalty.
21	Remarks of the AEE and the daily rate of penalty proposed	EOT may be Approved as per AEE recommendation.
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division, Bangalore-97.

Executive Engineer
Byatarayanapura Division, Bangalore-92.

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ.